1-3306A / W-5707C Design-Build Procurement Timeline

1-40 Widening from 1-85 in Orange County to the Durham County Line with Interchange Modifications,
Including the 1-40 / NC 86 Interchange; and 1-40 Westbound Temporary Pavement Marking and Overhead Lane
Use Sign Modifications near US 15-501 in Durham County

June 18, 2021

RFQ Advertisement

February 1, 2021

Statement of Qualifications due from Design-Build Teams

March 2, 2021

Department Announces Short-listed Teams

March 17, 2021

Department Issues Industry Draft RFP to Short-listed Teams

March 24, 2021

First Meeting with Short-listed Teams April 7, 2021
Archer Western Construction, LLC 9:00 a.m.
Flatiron Constructors, Inc. 10:15 a.m.
Fluor - United JV 11:30 a.m.
The Lane Construction Corporation 1:45 p.m.

Department Holds Statement of Qualifications Debriefs

Week of April 12, 2021

Department Issues Second Industry Draft RFP to Short-listed Teams April 23, 2021
Second Meeting with Short-listed Teams May 5, 2021
Archer Western Construction, LLC 9:00 a.m.
Flatiron Constructors, Inc. 10:15 a.m.
Fluor - United JV 11:30 a.m.
The Lane Construction Corporation 1:45 p.m.
Department Issues Final RFP to Short-listed Teams May 20, 2021
Technical Proposals and Fuel Usage Factor Chart / Estimate of Quantities Due July 27, 2021

Sealed Price Proposals Due

August 10, 2021

Technical Presentations by Short-listed Teams

August 11, 2021

Archer Western Construction, LLC 8:30 a.m.
Flatiron Constructors, Inc. 10:30 a.m.
The Lane Construction Corporation 1:00 p.m.

Open Price Proposals

August 17, 2021

Department Holds Technical Proposal Debriefs (Pending Contract Execution)

Week of September 13, 2021

NOTE: All dates are approximate and subject to change.




